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1.  Transmittal 
0001-001  

The following Review Codes have been assigned to this transmittal: 

C  - Engineering Installation Drawings 

A  -  Manufacturer’s Data 

 

 

 

2.  Sheet 01 Need to provide List of Symbols. 

 

 

3.  Sheet 04 Reverify EECS called out for Door 113A.  Drawing shows a CardReader 
with Keypad, door detail on Sheet 16 shows CardReader only. 

 

 

4.  Sheet 04 Main Entrance Doors only have 1 BMS shown.  Each door leaf shall be 
provided with a BMS. 

Each BMS is to be annunciated individually as an alarm. 

 

 

5.  Sheet 05 Overhead Roll-up door in Maintenance Bay should have a BMS.  
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C  - Engineering Installation Drawings 
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2.  Sheet 01 Need to provide List of Symbols. 

 

Concur.  List of Symbols will be added. 

3.  Sheet 04 Reverify EECS called out for Door 113A.  Drawing shows a CardReader 
with Keypad, door detail on Sheet 16 shows CardReader only. 

 

Concur. 

4.  Sheet 04 Main Entrance Doors only have 1 BMS shown.  Each door leaf shall be 
provided with a BMS. 

Each BMS is to be annunciated individually as an alarm. 

 

Non-Concur.  Main Entrance Door is incorrectly shown on 
drawing, there is only one door leaf.  Drawing to be 
corrected. 

 

5.  Sheet 05 Overhead Roll-up door in Maintenance Bay should have a BMS. Concur.  BMS will be added to Overhead Door. 
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